
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2014

ESTIMATE SUMMARY 12:24:51

CONTID: C18618         ESTIMATE NO: 0005 PROG 2005

PCN: 18618-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WEST OF PAGOSA SPGS NEAR PERCENT TIME:

PROJECT NO: NH1602-133                    

US160 WEST OF PAGOSA SPGS NEAR

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 05/10/2014 DATE TIME STARTED 09/03/2013

P.O. Box 1660 DATE LET 05/23/2013 DATE WORK BEGAN 09/03/2013

22419 County Road G DATE AWARDED 06/07/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2013 DATE ACCEPTED

Cortez CO 81321                  DATE NOTICE TO PROCEED 09/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,849,590.01 PARTICIPATING $ $ 559,390.94

AWARD PROJECT AMT: 5,993,226.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 631,403.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,781.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.50

WORK DAYS

WORK DAYS

23.09%

5,268,146.26

559,390.94

1,190,794.48

1,174,012.75

$

$

$

$

1,581,443.75

0.00

1,581,443.75

763,623.54

2,345,067.29

-39,340.70

0.00

2,305,726.59

0.00

AMOUNT DUE 2,305,726.59 1,174,012.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,174,012.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 200

ORIG TIME ALLOW: 180
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 5.000

4.000

201-00001  
 

12,600.009.000

5,600.00

9.300

ACRE

1,400.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0015 *Removal of Pipe 68.000

160.000

202-00035  
 

7,980.00228.000

5,600.00

447.000

LF  

35.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

20.000

EACH

5.50000

0025 *Removal of Asphalt Mat 0.000

3,016.000

202-00220  
 

4,524.003,016.000

4,524.00

18,605.000

SY  

1.50000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,055.000

SY  

8.50000

0035 *Removal of Pavement Marking 0.000

2,286.000

202-00250  
 

6,286.502,286.000

6,286.50

2,286.000

SF  

2.75000

0040 *Removal of Ground Sign 0.000

2.000

202-00810  
 

420.002.000

420.00

2.000

EACH

210.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

44.00000

0050 *Removal of Fence 6,057.000

0.000

202-01000  
 

5,451.306,057.000

0.00

6,057.000

LF  

0.90000

0055 Plug Culvert 0.000

2.000

202-04001  
 

200.002.000

200.00

2.000

EACH

100.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 3.000

0.000

202-04002  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0065 *Unclassified Excavation (Complete In Place) 8,303.000

10,581.000

203-00010  
 

188,840.0018,884.000

105,810.00

48,458.000

CY  

10.00000

0070 *Muck Excavation 402.000

296.000

203-00100  
 

13,611.00698.000

5,772.00

778.000

CY  

19.50000

0075 Proof Rolling 4.000

3.750

203-01100  
 

775.007.750

375.00

20.000

HOUR

100.00000

0080 Blading 4.000

0.000

203-01500  
 

600.004.000

0.00

20.000

HOUR

150.00000

0085 Hydraulic Excavator 19.500

0.000

203-01565  
 

2,691.0019.500

0.00

40.000

HOUR

138.00000

0090 Truck (Dump) 9.000

0.000

203-01582  
 

945.009.000

0.00

20.000

HOUR

105.00000

0095 Combination Loader 11.500

1.000

203-01594  
 

1,187.5012.500

95.00

40.000

HOUR

95.00000

0100 *Potholing 32.250

3.500

203-01597  
 

17,875.0035.750

1,750.00

40.000

HOUR

500.00000

0105 Sweeping (With Pickup Broom) 1.000

0.000

203-01622  
 

88.001.000

0.00

30.000

HOUR

88.00000

0110 Laborer 15.500

3.000

203-02330  
 

555.0018.500

90.00

80.000

HOUR

30.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Excavation 226.000

231.000

206-00000  
 

3,427.50457.000

1,732.50

629.000

CY  

7.50000

0120 Structure Backfill (Flow-Fill) 7.000

12.000

206-00065  
 

4,218.0019.000

2,664.00

26.000

CY  

222.00000

0125 *Structure Backfill (Class 1) 93.000

92.000

206-00100  
 

5,550.00185.000

2,760.00

328.000

CY  

30.00000

0130 Topsoil 0.000

795.000

207-00205  
 

11,130.00795.000

11,130.00

4,253.000

CY  

14.00000

0135 Stockpile Topsoil 1,749.000

1,506.000

207-00210  
 

45,570.003,255.000

21,084.00

6,178.000

CY  

14.00000

0140 Wetland Topsoil 48.000

0.000

207-00305  
 

1,440.0048.000

0.00

81.000

CY  

30.00000

0145 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

81.000

CY  

18.00000

0150 *Erosion Log (12 Inch) 658.000

322.000

208-00002  
 

3,920.00980.000

1,288.00

980.000

LF  

4.00000

0155 *Erosion Bales (Weed Free) 20.000

5.000

208-00011  
 

425.0025.000

85.00

125.000

EACH

17.00000

0160 *Silt Fence 2,934.000

1,611.000

208-00020  
 

4,999.504,545.000

1,772.10

12,870.000

LF  

1.10000

0165 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

2.000

EACH

600.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

4.000

EACH

2,100.00000

0175 Removal and Disposal of Sediment (Labor) 1.000

1.000

208-00103  
 

100.002.000

50.00

40.000

HOUR

50.00000

0180 Removal and Disposal of Sediment (Equipment) 1.000

1.000

208-00105  
 

280.002.000

140.00

40.000

HOUR

140.00000

0185 Erosion Control Supervisor 60.000

46.000

208-00206  
 

21,200.00106.000

9,200.00

180.000

DAY 

200.00000

0190 *Reset Ground Sign 1.000

0.000

210-00810  
 

130.001.000

0.00

13.000

EACH

130.00000

0195 *Seeding (Native) 0.500

0.000

212-00006  
 

1,200.000.500

0.00

6.600

ACRE

2,400.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

3,900.00000

0205 *Soil Conditioning 0.500

0.000

212-00032  
 

650.000.500

0.00

6.600

ACRE

1,300.00000

0210 *Mulching (Weed Free Straw) 5.600

0.000

213-00004  
 

5,152.005.600

0.00

6.700

ACRE

920.00000

0215 *Mulch Tackifier 200.000

0.000

213-00061  
 

750.00200.000

0.00

670.000

LB  

3.75000

0220 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

5.000

ACRE

1,200.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Brush Layer Cutting 75.000

0.000

214-01010  
 

300.0075.000

0.00

200.000

EACH

4.00000

0230 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

10.000

EACH

550.00000

0235 *Transplant Plug 30.000

0.000

215-00600  
 

8,250.0030.000

0.00

30.000

EACH

275.00000

0240 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

10,690.000

SY  

3.25000

0245 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

642.000

SY  

6.25000

0250 *Wildlife Biologist 0.000

1.250

240-00000  
 

112.501.250

112.50

10.000

HOUR

90.00000

0255 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0260 *Aggregate Base Course (Class 2) 0.000

2,744.860

304-02000  
 

52,152.342,744.860

52,152.34

23,277.000

TON 

19.00000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 5,800.000

-2,744.860

29,970.923,055.140

-26,927.08TON 

9.81000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 0.000

14,085.000

138,173.8514,085.000

138,173.85TON 

9.81000

0265 *Aggregate Base Course (Class 6) 173.420

1,687.490

304-06000  
 

39,079.111,860.910

35,437.29

11,018.000

TON 

21.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

6,021.000

TON 

14.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

67.460

403-00720  
 

20,912.6067.460

20,912.60

200.000

TON 

310.00000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

554.030

403-34721  
 

48,200.61554.030

48,200.61

25,291.000

TON 

87.00000

0280 MATERIAL ALLOWANCE HMA Aggregate 0.000

18,007.970

548,522.7718,007.970

548,522.77TON 

30.46000

0285 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

11,842.000

GAL 

1.50000

0290 Geotextile (Drainage) (Class 2) 164.000

593.000

420-00113  
 

1,324.75757.000

1,037.75

1,261.000

SY  

1.75000

0295 Riprap (6 Inch) 3.000

4.000

506-00206  
 

770.007.000

440.00

10.000

CY  

110.00000

0300 Riprap (12 Inch) 0.000

62.000

506-00212  
 

6,200.0062.000

6,200.00

80.000

CY  

100.00000

0305 Geogrid Reinforcement 607.000

184.000

506-01020  
 

1,977.50791.000

460.00

3,500.000

SY  

2.50000

0310 *Concrete Class D (Box Culvert) 15.700

0.000

601-03030  
 

9,655.5015.700

0.00

44.000

CY  

615.00000

0315 Reinforcing Steel 1,387.000

0.000

602-00000  
 

1,733.751,387.000

0.00

6,358.000

LB  

1.25000



CONTID: C18618         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 36 Inch Pipe Safety End Treatment 0.000

0.000

603-33036  
 

0.000.000

0.00

6.000

EACH

900.00000

0325 *8x4 Foot Concrete Box Culvert (Precast) 60.000

0.000

603-70804  
 

44,700.0060.000

0.00

60.000

LF  

745.00000

0330 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

3,200.001.000

3,200.00

1.000

EACH

3,200.00000

0335 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

4,600.001.000

4,600.00

1.000

EACH

4,600.00000

0340 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

388.000

LF  

21.00000

0345 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0350 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0355 *End Post 4.000

0.000

607-00005  
 

760.004.000

0.00

12.000

EACH

190.00000

0360 *Corner and Line Brace Post 23.000

4.000

607-00010  
 

5,670.0027.000

840.00

36.000

EACH

210.00000

0365 *Fence Barbed Wire with Metal Posts (Special) 4,003.000

0.000

607-01010  
 

5,604.204,003.000

0.00

9,057.000

LF  

1.40000

0370 *Fence (Plastic) 1,284.000

0.000

607-11525  
 

3,210.001,284.000

0.00

1,284.000

LF  

2.50000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

320.000

LF  

55.00000

0380 *Delineator (Type I) 12.000

0.000

612-00001  
 

276.0012.000

0.00

35.000

EACH

23.00000

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

66.000

EACH

24.00000

0390 *Delineator (Type III) 4.000

0.000

612-00003  
 

100.004.000

0.00

18.000

EACH

25.00000

0395 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

16.000

SF  

16.00000

0400 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

85.000

SF  

18.00000

0405 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

10.000

LF  

5.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

52.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

24.000

LF  

13.00000

0420 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

7.000

EACH

210.00000

0425 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

28,360.000

LF  

0.15000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *18 Inch Drainage Pipe (Class 7) 0.000

56.000

624-27018  
 

4,480.0056.000

4,480.00

56.000

LF  

80.00000

0435 *24 Inch Drainage Pipe (Class 7) 77.000

91.000

624-27024  
 

15,120.00168.000

8,190.00

168.000

LF  

90.00000

0440 *36 Inch Drainage Pipe (Class 7) 0.000

378.000

624-27036  
 

52,920.00378.000

52,920.00

497.000

LF  

140.00000

0445 *Construction Surveying 0.330

0.170

625-00000  
 

25,250.000.500

8,585.00

1.000

L S 

50,500.00000

0450 *Construction Surveying (Hourly) 0.000

3.700

625-00001  
 

555.003.700

555.00

40.000

HOUR

150.00000

0455 *Mobilization 0.457

0.000

626-00000  
 

270,087.000.457

0.00

1.000

L S 

591,000.00000

0460 Public Information Services 0.400

0.000

626-01000  
 

5,000.000.400

0.00

1.000

L S 

12,500.00000

0465 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

328.000

GAL 

70.00000

0470 *Pavement Marking Paint (Waterborne) 0.000

31.000

627-00011  
 

1,023.0031.000

1,023.00

650.000

GAL 

33.00000

0475 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

675.000

SF  

19.00000

0480 *Flagging 1,202.250

1,319.500

630-00000  
 

52,956.752,521.750

27,709.50

4,500.000

HOUR

21.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Traffic Control Inspection 42.000

23.000

630-00007  
 

13,650.0065.000

4,830.00

65.000

DAY 

210.00000

0490 *Traffic Control Management 49.000

33.000

630-00012  
 

53,300.0082.000

21,450.00

180.000

DAY 

650.00000

0495 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0500 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

210.00000

0505 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

88.004.000

0.00

38.000

EACH

22.00000

0510 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

561.0017.000

0.00

37.000

EACH

33.00000

0515 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

44.00000

0520 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

325.0025.000

0.00

70.000

SF  

13.00000

0525 *Vertical Panel 0.000

5.000

630-80350  
 

55.005.000

55.00

100.000

EACH

11.00000

0530 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,900.001.000

0.00

2.000

EACH

4,900.00000

0535 *Drum Channelizing Device 17.000

5.500

630-80360  
 

123.7522.500

30.25

100.000

EACH

5.50000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

8.50000

0545 Concrete Barrier (Temporary) 751.000

1,091.000

630-80370  
 

110,520.001,842.000

65,460.00

3,940.000

LF  

60.00000

0545 MATERIAL ALLOWANCE Concrete Barrier in Yard 2,897.000

-1,091.000

46,956.001,806.000

-28,366.00LF  

26.00000

0550 *Traffic Cone 22.500

22.500

630-80380  
 

49.5045.000

24.75

300.000

EACH

1.10000

0555 *Impact Attenuator (Temporary) 92.500

85.000

630-85011  
 

976.25177.500

467.50

640.000

DAY 

5.50000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 10.090

0.000

700-70016  
 

10.0910.090

0.00

70,000.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

98,000.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

1,589.750

700-70019  
 

1,589.751,589.750

1,589.75

138,000.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0595 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0605 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0675 Rock Excav 0.000

0.000

203-00400  
 

0.000.000

0.00

7,567.000

CY  

18.98000

0680 Rock Excav (Spec) 0.000

0.000

203-00440  
 

0.000.000

0.00

10,000.000

CY  

26.43000

0685 Uncl Excav (CIP) Reduce uncl excav quantity by amount 
of added rock exc

0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.00000

CAT 2,024,423.791,190,794.486,451,290.51CURRENT AMT0200 $ $ $

CAT NO0300 Wall P-08-A 

0610 Structure Excavation 3,827.000

0.000

206-00000  
 

28,702.503,827.000

0.00

3,827.000

CY  

7.50000

0615 *Structure Backfill (Class 1) 1,114.000

0.000

206-00100  
 

33,420.001,114.000

0.00

1,379.000

CY  

30.00000

0620 *Mechanical Reinforcement of Soil 749.000

0.000

206-00360  
 

37,450.00749.000

0.00

749.000

CY  

50.00000
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PCN: 18618-BID    ESTIMATE RUN 06/21/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:51

CUMULATIVE
AMOUNT

CAT NO0300 Wall P-08-A 

0625 *Geomembrane 523.000

0.000

420-00000  
 

13,075.00523.000

0.00

594.000

SY  

25.00000

0630 *Precast Panel Facing 2,139.000

0.000

504-04420  
 

117,645.002,139.000

0.00

2,492.000

SF  

55.00000

0635 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2.000

CY  

100.00000

0640 *Concrete Class D 12.600

0.000

601-03000  
 

4,410.0012.600

0.00

37.000

CY  

350.00000

0645 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

403.000

SY  

38.00000

0650 Reinforcing Steel (Epoxy Coated) 141.000

0.000

602-00020  
 

141.00141.000

0.00

2,763.000

LB  

1.00000

0655 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

280.000

LF  

78.00000

CAT 234,843.500.00312,499.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

48,500.001.000

0.00

1.000

EACH

48,500.00000

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,800.001.000

0.00

1.000

EACH

25,800.00000

0670 Sanitary Facility 1.000

0.000

620-00020  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

CAT 85,800.000.0085,800.00CURRENT AMT0400 $ $ $

$ 2,345,067.291,190,794.48$6,849,590.01$CURRENT AMTPROJECT TOTAL


